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III. RESPONSE INFQRMATIOy 

A. Sitiuatioii 

1. See Polrep #1. 

B. Actions Taken 

1. The PRPs have selected a contractor to perforin the drinn 
removal work. Environmental Waste Technologies (EWT) of 
Massachusettes has mobilized to the site to review 
documents and submitted the Work Plan to EPA for review 
and approval. The OSGs provided a thorough, expedited 
review Of the PRP work plan for the drum removal action. 
A letter of approval was sent to the designated 
coordinator of the PRP technical committee on October 27. 
Upon receipt of approval the PRP contractor began work 
within the Site. The PRP contractor is using five (5), 
four (4) man teams to sample the drums and two (2), four 
(4) man teams to perform the lab packing. The contractor 
will be working from 0700 hours to 2400 hours. The OSCs 
held an introductory site meeting to coordinate the 
logistics. 

2. Representatives from two disposal facilities were on site 
to assist EWT in reviewing data, provided on profiles for 
the drums on site, and to develop possible bulking 
scenarios. Also visiting the site were representatives 
from TLX consultants whom were interested in obtaining 
documents linking the Frontier Chemical site to the 
Pendleton Landfill site (a NYSDEC site). TLI has been 
hired by the Pendleton PRP group to investigate existing 
documents in hopes of uncovering additional PRPs. 

3. As part of the AOC, TAT mobilized and completed the 
sampling and hazcatting of 392 drums containing wastes 
generated from the treatment processes during Frontier 
Chemical operations. The hazcatting data was provided 
to the PRP cleanup contractor and will be used to 
initiate the disposal process. The ERCS contractor 
assisted TAT in their sampling effort by opening and 
closing the drun^, and provided equipment support. 

4. CSC Harmon continues to compile the PRPs for the tanks 
at the Site. The OSC has completed the PRP list for the 
waste water treatment tanJ^s which consist of a series of 
14 tanks. These tanks have approximately 500 PRPs. TAT 
will assist the OSC with the remaining tanks. 



5. HlCS continued to conduct winterizing activities on the 
boilers and performed a trial run on the heating system. 
Due to the heavy amount of precipitation experienced 
since the last reporting period, 39,000 gallons of water 
were pumped from the secondary containment areas and 
processed through the onsite GAC units. 

6. The OSC has issued a delivery a order to OHM, the EPA 
Region II ERCS contracter. This delivery order requests 
that OHM take over maintainence operations at the site. 
ETI, the current ERCS Contractor , has provided excellant 
service to EPA, however, capacity of funding has been 
reached so EPA must use the Region II ERCS contractor at 
the site. An initial procurement request of $100,000 was 
obligated to OHM. 

C. Future Actions 

1. Maintenance of the facility and 24-hour security will 
continue. 

2. The OSCs and TAT continue to compile PRPs for the 
forUicoming tank removal action. The PRP contracter will 
continue to sample and composite drums into there various 
waste stream. Removal of drums off-site to will commense 
following disposal facility approval. Movement of the 
drums off-site is not expected until early December. 

D. Key Issues 

1. As part of the negotiated AOC, EPA will continue to 
provide maintenance support to the PRP contractor. 

2. EPA continues to process information requests as PRPs 
telephone requests, and mail FOIA requests to the EPA-
OSC. 



IV. COST HiFfflgMATIOM; 

Obligations 

Obligated to 
DCN#932AKE0004, 
DCN#932AKE00i0, 
DCN#932AKE0031 

Amount Deobligated 
DCN#932AKE0031 
Amount Deobligated 
DCN#932AKE0031 
TOTAL 

$ 
$ 

Amount Obligated to 
Present Contract 
DCN#932AKE0068 $ 

900,000 

-50,000 

-65,000 
785,000 

ETI Region II 
Contract Costs 
As of 11/03/93 

$ 775,000 

350,000 

ETI Region III 
Contiract costs 
as of 11/03/93 

$ 325,000 

Total 
Remaining 

10,000 

25,000 

EPA/TAT Costs $ 632,000 $ 300,000 $ 332,000 

Site Totals $ 1,767,000 $ 1,400,000 $ 367,000 
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